

Project Charter Template

General Project Information

Project Name	Time Management for Professionals
Project Sponsor	Learning & Development Department
Project Manager	Rimjhim Bhatia
Email Address	rimibhatia1326@gmail.com
Phone Number	91-9917132898
Organizational Unit	Corporate Training Division
Process Impacted	Employee Productivity and Performance
Expected Start Date	7/1/2025
Expected Completion Date	8/1/2025

Describe the Problem or Issue, Goals, Objectives, and Deliverables of this Project

Problem or Issue	Many employees struggle with managing their time effectively, leading to missed deadlines, reduced productivity, and increased stress. There is a lack of structured training on time management techniques tailored to the corporate environment.
Purpose of Project	To design and implement a blended learning course that equips professionals with practical time management strategies, tools, and techniques to enhance productivity and reduce work-related stress.
Business Case	Improving time management skills among employees will lead to better task prioritization, reduced overtime, and improved project delivery timelines. This course supports organizational goals of efficiency and employee well-being.
Goals / Metrics	1. Increase on-time task completion by 25% within 3 months post-training. 2. Reduce reported time management issues in employee surveys by 30%. 3. Achieve at least 80% learner satisfaction rate in post-course evaluations.
Expected Deliverables	Needs Analysis Document, Design Document, Storyboard, Facilitator Guide, Participant Guide, Evaluation Plan, eLearning Module, and Final Project Report.

Define the Project Scope and Schedule				
Within Scope	Development and delivery of a blended learning course on time management for corporate employees.			
Outside of Scope	Training for external clients or non-corporate audiences.			
Tentative Schedule	Key Milestone	Start		Complete
	Form Project Team / Finalize Project Plan	07/01/25		
	Week 1: Needs Analysis & Planning	07/03/25		07/08/25
	Week 2: Design Document & Storyboard	07/09/25		07/15/25
	Week 3: Development of eLearning and Guides	07/16/25		07/22/25
	Week 4: Pilot Testing and Finalization	07/23/25		07/29/25
	Project Summary Report and Close Out	07/30/25		08/01/25
Define the Project Resources and Costs				
Project Team	Instructional Designer, eLearning Developer, Graphic Designer, Video Editor			
Support Resources	SME from HR, IT Support for LMS integration			
Estimated Cost	\$12,000 (including software licenses and contractor fees)			
Define the Project Benefits and Customers				
Process Owner	Learning & Development Manager			

Key Stakeholders	HR Department, Team Leads, Employees		
Final Customer	Corporate Training Division		
Expected Benefits	Less variations and inconsistencies in how all projects currently report actual costs. Fewer material distortions between the resources actually used by the project vs. what gets reported as actual costs incurred.		
Define the Project Benefits and Customers			
Improved employee productivity			
Reduced stress and burnout			
Enhanced organizational efficiency			
Describe Project Risks, Constraints, and Assumptions			
Risks	1. Limited availability of SMEs 2. Technical issues with LMS or Captivate 3. Low engagement in synchronous sessions		
Constraints	1. Fixed budget and timeline 2. Limited access to video production resources		
Assumptions	1. Stakeholders will provide timely feedback 2. Employees have basic digital literacy 3. LMS supports SCORM-compliant content		
Prepared by	Rimjhim Bhatia	Date:	7/1/2025